
Report No. 12Monday, October 1, 2012

Last week’s activities on the project: installed site water to within tie-in distance 
of White and Parker on both the North and South Run; Ran dry electrical utility 
trench and conduit along the east side of City Hall; Poured South City Hall exterior 
footings; installed 2nd floor decking and roof joists at City Hall; received City Hall 
roof deck delivery; brought all exterior walls of Police Station past 16 feet.

Construction Activities schedule for the week of 10/1/2012:

•	 Finish decking and detailing of 2nd floor City Hall
•	Tie-in water line to White and Parker and run south waterline to stub out 

location
•	Continue to run power/data/communication lines and backfill 
•	Continue interior CMU walls in Police detention area
•	 Install CMU Walls at Police to top-out height
•	 Install under slab electrical branch lines in City Hall

EXECUTIVE SUMMARY

Maricopa City Hall Complex
Weekly Activity Report
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Past Week - Activities/Issues
Run Water Lines out to White and Parker 9/24-28/12

Installed 2nd floor deck and roof joists at City Hall 9/24-28/12

Installed Police exterior CMU walls past 16’ 9/24-28/12

Poured south exterior City Hall Footings 9/24-26/12

Continued dry electrical trenching and conduit across the site 9/24-28/12

Upcoming Week - Activities/Issues
Continue to run power/data/communication lines from White and Parker 
to City Hall

10/1-5/12

Continue to set 2nd floor deck and roof frames at City Hall 10/1-5/12

Tie-in water lines to White and Parker / Run south waterline stub out 10/1-5/12

Continue bringing up interior CMU walls in Police detention area 10/1-5/12

Top out police CMU walls 10/1-5/12

Environment
Dust Permit in Place

Storm Water Permit In Place

Construction Water Meter Set

Water Trucks are Applying Water to Site to knock down dust

Safety

Temporary Construction Fencing Installed

Installed Caps on Vertical Rebar

Installed Swale Berms at Sewer Excavation to keep run-off from filling excavation                                                                                   

Flagged Excavation Trench with Red Caution Tape and Installed More Temp Fence Around this 
Area



Contractor Trade Labor Performed Manpower

Okland Construction Construction Manager
Project Oversight/Con-
crete

5

Cisco Excavator / Site Sewer
Digging Foundation 
Footings

6

DP Electric Electrician
Running Underground 
Conduit

6

Sun Valley Masons Setting Police Walls 15

Schuff Steel Steel Erectors Setting steel in City Hall 10



City Hall Roof Joists Set

Waterline run to White & Parker Rd.



Electrical conduit 
trenching East 
side of City Hall

City Hall 2nd Floor Deck Set



Police CMU walls installed beyond roof bearing height



CORE CONSTRUCTION, INC.

DAILY CONSTRUCTION REPORT

PROJECT: Maricopa Fire Station #572

PROJECT #: J12078

DAY OF WEEK: Monday

DATE: 9/24/2012

Robin Sandidge SUPT:36351 W Honeycutt Road, Maricopa, AZ  85239LOCATION

Clear  72°  91°  101°WEATHER: TEMPERATURE: 7:00 A.M. Noon 3:00 P.M.

COMMENTS:

Subcontractors

No. Of 

Men On 

Site

Total 

Man 

Hours

Name

Of

Sub.

Today's

Activities

/QC Followup ScheduleSafetyBuilding or Area Quality Comments

Subcontractor

Suppliers or

Subcontractors

Juarez  2  16 Started trenching sewer line from 

the street curb to the building 

connection.

Core  1  10 Project supvn. Scheduled C.o.M. 

inspector to inspect the domestic 

water line pressure gauge for 

tomorrow.

SunValley Concr.  1  5 One man on site to clean up and 

chip concrete away from 

mis-placed hold-down anchor 

bolts.

T Bar H  4  32 Material/crew arrived this 

morning at 6:00am, offloaded 

lumber and started layout and 

framing of the North and South 

elevation walls. I provided fmn 

(Kim) with alum frame shop 

drawings and rough opening 

sizes for interior door frames.
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CORE CONSTRUCTION, INC.

DAILY CONSTRUCTION REPORT

PROJECT: Maricopa Fire Station #572

PROJECT #: J12078

DAY OF WEEK: Tuesday

DATE: 9/25/2012

Robin Sandidge SUPT:36351 W Honeycutt Road, Maricopa, AZ  85239LOCATION

Clear  68°  88°  98°WEATHER: TEMPERATURE: 7:00 A.M. Noon 3:00 P.M.

COMMENTS:

Subcontractors

No. Of 

Men On 

Site

Total 

Man 

Hours

Name

Of

Sub.

Today's

Activities

/QC Followup ScheduleSafetyBuilding or Area Quality Comments

Subcontractor

Suppliers or

Subcontractors

T Bar H  4  32 STanding up walls at the North 

and South elevations, started 

framing walls at the East 

elevation to be stood up 

tomorrow.

Juarez  3  18 Arrived at 9:00am, late due to a 

flat tire on their trailer. Completed 

digging the N-S trench for the 

sewer line, installed pipe and 

brought in a screener for the 

backfill dirt as requested by the 

C.O.M. inspector.

Core  1  10 Project supvn, called and 

scheduled C.O.M. inspector to 

inspect the gauge at the 

domestic line and to inspect the 

N-S sewer line including 

connection to the building stub 

out.

SunValley Concr.  1  8 Continue to correct misplaced 

hold-down bolt and grinding 

wavy/unlevel stem walls in misc 

locations.

Page 1 of 1



CORE CONSTRUCTION, INC.

DAILY CONSTRUCTION REPORT

PROJECT: Maricopa Fire Station #572

PROJECT #: J12078

DAY OF WEEK: Wednesday

DATE: 9/26/2012

Robin Sandidge SUPT:36351 W Honeycutt Road, Maricopa, AZ  85239LOCATION

Clear  66°  88°  97°WEATHER: TEMPERATURE: 7:00 A.M. Noon 3:00 P.M.

COMMENTS:

Subcontractors

No. Of 

Men On 

Site

Total 

Man 

Hours

Name

Of

Sub.

Today's

Activities

/QC Followup ScheduleSafetyBuilding or Area Quality Comments

Subcontractor

Suppliers or

Subcontractors

T Bar H  4  32 Continue to frame load bearing 

walls around the perimeter of the 

building and the interior load 

bearing wall running E-W. 

Started framing the wall between 

the apparatus bay and the 

building.

AJP Electric Inc. (Phoenix)  2  2 Arrived on site at 6:30am and 

picked up materials (light 

fixtures,etc.) out of the conex for 

another project. Left the site at 

7:30am.

Global Water  1  1 Joe B. arrived on site at 6:45am 

(as he does every morning) 

reviewed the N-S sewer line.

Core  1  10 Project supvn.  Met the city 

inspector (Dave) at 11:00am to 

inspect the sewer line from the 

building. Dave requested that the 

line be filled with water and he'd 

come back later in the day. Later 

in the day Dave passed the 

sewer and domestic water ga.

Juarez  3  24 Passed the sewer line inspection 

to the building and the domestic 

water gauge. Started digging for 

the manhole basin at the far East 

side of the sewer line and 

backfilling the sewer line on the 

building property side.
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CORE CONSTRUCTION, INC.

DAILY CONSTRUCTION REPORT

PROJECT: Maricopa Fire Station #572

PROJECT #: J12078

DAY OF WEEK: Thursday

DATE: 9/27/2012

Robin Sandidge SUPT:36351 W Honeycutt Road, Maricopa, AZ  85239LOCATION

Clear  65°  88°  96°WEATHER: TEMPERATURE: 7:00 A.M. Noon 3:00 P.M.

COMMENTS:

Subcontractors

No. Of 

Men On 

Site

Total 

Man 

Hours

Name

Of

Sub.

Today's

Activities

/QC Followup ScheduleSafetyBuilding or Area Quality Comments

Subcontractor

Suppliers or

Subcontractors

Juarez  3  24 Continue to backfill the on site 

sewer line.

Core  1  10 Project supvn.

T Bar H  5  40 Continue framing exterior walls at 

the building and apparatus bay, 

laying out interior walls.
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CORE CONSTRUCTION, INC.

DAILY CONSTRUCTION REPORT

PROJECT: Maricopa Fire Station #572

PROJECT #: J12078

DAY OF WEEK: Friday

DATE: 9/28/2012

Robin Sandidge SUPT:36351 W Honeycutt Road, Maricopa, AZ  85239LOCATION

Clear  65°  90°  97°WEATHER: TEMPERATURE: 7:00 A.M. Noon 3:00 P.M.

COMMENTS:

Subcontractors

No. Of 

Men On 

Site

Total 

Man 

Hours

Name

Of

Sub.

Today's

Activities

/QC Followup ScheduleSafetyBuilding or Area Quality Comments

Subcontractor

Suppliers or

Subcontractors

AJP Electric Inc. (Phoenix)  2  16 Srted installing electrical boxes in 

exterior walls.

Juarez  3  24 Completed backfill at the site 

sewer line, received shoring 

boxes this morning and installed 

boxes at the far East manhole 

trench

Spectrum Mechanical  2  5 Lance and Bob arrived at 9:00am 

and laid out openings in the East 

apparatus exteior wall and laid 

out locations for o/h units.

Core  1  10 Project supvn.

T Bar H  5  40 Continue to frame exterior walls 

at the apparatus bay and at the 

patio, received the entire truss 

package today at 11:30am.
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ID Task Name Duration Start Finish

1 3 Week Look A Head 15 days Mon 10/1/12 Fri 10/19/12
2 Site Utilities 8 days Mon 10/1/12 Wed 10/10/12
3 Frame Blg. Walls & Sheathing 10 days Mon 10/1/12 Fri 10/12/12
4 MP&E Wall & O/H Rough 13 days Mon 10/1/12 Wed 10/17/12
5 Fire Sprinkler Rough‐in 8 days Wed 10/10/12 Fri 10/19/12

Site Utilities
Frame Blg. Walls & Sheathing

MP&E Wal
Fire

M T W T F S S M T W T F S S M T W T F S
p 30, '12 Oct 7, '12 Oct 14, '12

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration‐only

Manual Summary Rollup

Manual Summary

Start‐only

Finish‐only

Deadline

Progress

Maricopa Fire Station #572

Page 1

Date: Tue 10/2/12

















City of Maricopa
Development Services

Permit Totals 7/1/04-9/30/12
11-'12
Permit Type Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 11-'12 FY 11 Cal Yr

Building - SFR 13 13 14 3 6 8 7 16 31 40 42 32 225 120
Building - Non Res. 3 4 4 3 2 5 2 4 1 2 2 3 35 49
Demolition 1 0 0 1 0 1 0 0 2 2 1 1 9 8
Electrical 3 2 2 4 1 2 5 4 4 1 2 0 30 27
Engineering 1 1 4 1 3 3 0 1 6 0 2 1 23 42
Grading/Drainage 0 0 1 0 0 0 0 0 0 0 0 0 1 2
Plumbing 14 9 13 17 21 13 10 11 15 9 6 9 147 158
Pool 14 6 11 7 16 9 9 20 21 18 21 12 164 153
Misc 3 3 2 5 1 2 1 4 3 5 7 3 39 35
Solar 1 5 3 3 3 2 2 0 1 1 2 1 24 25
Sign 2 9 7 1 3 3 12 4 3 1 1 0 46 46

GRAND TOTAL 55 52 61 45 56 48 48 64 87 79 86 62 474 665

SFR Inspect 322 358 324 305 285 277 127 150 217 344 500 359 3568 3802
Misc Inspect 0 0 0 0 0 0 47 89 78 85 83 70 452 55
Com Inspect 0 0 0 0 0 0 27 23 28 24 7 23 132 19
Finals/Residential 2 9 13 11 6 20 13 4 10 2 11 25 126 116
Finals/Commercial 2 2 3 1 2 10 3 0 1 0 1 1 26 39
New Submittals 6 4 11 10 8 15 10 12 14 10 14 17 131 #REF!
12-'13
Permit Type Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 12-'13 FY 12 Cal Yr

Building - SFR 23 21 27 0 0 0 0 0 0 71 239
Building - Non Res. 4 1 6 11 25
Demolition 0 0 0 0 6
Electrical 0 0 0 0 16
Engineering 2 2 3 7 17
Grading/Drainage 0 0 0 0 0
Plumbing 7 6 11 24 24
Pool 11 6 9 26 86
Misc 5 7 6 18 119
Solar 2 6 4 12 35
Sign 2 9 9 20 27
GRAND TOTAL 56 58 75 0 0 0 0 0 0 0 0 0 189 615

SFR Inspect 420 485 326 1231 2928
Misc Inspect 46 55 60 161 226
Com Inspect 35 73 61 169 175
Finals/Residential 13 38 28 79 144
Finals/Commercial 2 0 0 2 8
New Plan Review 26 29 19 74 151





Copa Center Reservations Period: September 2012

Weekend Usage:

Date Group Activity Reservation Time

Reservation 

Hours

# of 

Attendees

Staff 

Hours

 Staff 

Costs 

 Reservation 

Fees 

9/8/2012 New Beginnings Church Church Anniversary 7:00 p.m. - 11:00 p.m. 4 100 2 32.00$     80.00$             

9/9/2012 New Beginnings Church Church Anniversary 10:00 a.m. - 6:30 p.m. 8.5 100 2 32.00$     170.00$           

9/29/2012 Maricopa Assembly of God City wide Prayer Meetings 10:00 a.m. - 12:00 p.m. 2 75 2 32.00$     40.00$             

Totals 14.5 275 6 96.00$     290.00$           



Portable Stage Usage Period: September 2012

Community Rentals

Date Group Activity Set-up By

Remove 

After

# of 

Attendees

Staff 

Hours

 Staff 

Costs 

 Reservation 

Fees 

NO RESERVATIONS IN SEPTEMBER 2012

Totals 0 0 -$         -$                  


